
October 6, 2008  
Barr rewrite of Project Phasing and Construction Schedule sections.  
HTS will add discussion of project phasing and user benefits per response on B-17.   

Project Phasing 
The Locally Preferred Alternative adopted by the City Council identified a fixed 
guideway transit system between Kapolei and UH Mama with a branch line to Waikiki. 
The Build Alternatives in this Draft EIS would begin to implement the Locally Preferred 
Alternative. The Project would begin near the planned UH West 0 cahu campus and 
extend to Ala Moana Center. This is the portion of the Locally Preferred Alternative that 
can be constructed with anticipated funding. The remainder of the Locally Preferred 
Alternative, referred to in this Draft EIS as "planned extensions," would be constructed 
once additional funding is secured. 

The Project connectsprovides logical termini at East Kapolei toand Ala Moana Center 
because it c nnects tw 1 cati ns that may be easily accessed with buses t c nnect t 
areas beyond the Project. A future growth area, Kapolei has been designated as 0' ahu's 
second city" and government offices have opened there. Population and employment  

in Kapolei is a logical Wai` anae terminus because both population and employment  are 
forecasted to grow by approximately 400 percent. The Waicanae terminus is near the 
UN West 0 ahu campus, the Salvati n Army Kr c Center, and devel pment in 	pili, 

Ala Moana Center is the 
logical Koko Head terminus because it is 0' ahu's largest shopping center and currently 
serves as a major transit hub with more than 2,000 weekday bus trips. 

The Project also has independent utility because it would connect multiple activity 
centers, provide cost-effective transit-user benefits, and meet the Purpose and Need for 
the Project whether or not the planned extensions are provided. Finally, construction of 
the Project would not preclude future development of the planned extensions. 

Proposed phasing:  
Phase 1  —  Pearl Highlands to West Loch  
Phase 2  —  West Loch to Kapolei  
Phase 3  —  Pearl Highlands to Aloha Stadium  
Phase 4  —  Aloha Stadium to Middle Street 
Phase 5  —  Middle Street to Ala Moana Center 

While Phase 1 and 2 of the project would be primarily a demonstration project Because f 
its size, the Project would be constructed in phases to accomplish the following: 
Match the anticipated schedule f r right f way acquisiti n and utility rd l cati ns 
Reduce the time that each area will experience traffic and community disturbances 
All w f r multiple c nstructi n c ntracts with smaller c ntract size t pr m te m re 
competitive bidding  
Match the rate f c nstructi n t what can be maintained with 1 cal w rkf rce and 

Balance expenditure of funds to minimize borrowing 
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individual construction phases would be opened as they are completed so that some 
system benefits, even if limited during the first phases, can be realized prior to completion 
of construction of the entire Project. _The temporary effects associated with the interim 
operations are discussed in Sections 3.5 and 4.16 of this Draft EIS. The Project's cash 
flow analysis, which is presented in Section 6.4, anticipates the use of Local funds for the 
first two construction phases and a combination of Local and Federal funds for the 
remaining phases. 

The Airport & Salt Lake Alternative would include additional construction phases. The 
section between East Kapolei and Ala Moana Center along Salt Lake Boulevard would be 
constructed as discussed above, followed by a 2.1-mile connection from the Middle Street 
Transit Center 'Ewa to the Honolulu International Airport, and finally the section from the 
airport to Aloha Stadium. The final phases could be completed after 2018. 
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prior to completion of the section from the airport to Aloha Stadium, the connection to the 	- 
airport would provide a direct link from the Koko Head terminus of the Project to the 
airport but would require a transfer at Middle Street for those traveling from the 'Ewa end 
of the line. It would accommodate the demand for access to the large employment base at 
and near the airport and provide access for travelers to and from the airport. 

Construction Schedule  
Construction is currently planned to be completed in fiveour overlapping phases of work. 
Construction activities would be similar for each phase and are described in Appendix C, 
Construction Approach. The first phase would include construction of the vehicle 
maintenance and storage facility and a portion of the Project between the Wai` anae end of 
the Project and Pearl Highlands. The limits of the first phase have been selected so that it 
can connect to either maintenance and storage facility option because system testing and 
operation cannot be completed without access to the maintenance and storage facility. 
Construction of a storage and maintenance facility at Pearl Highlands would facilitate  
project intiation and phasing in both an easterly or westerly direction.  Station areas, park-
and-ride lots, and the maintenance and storage facility site would function as construction 
staging areas for the first construction phase. 

The remainder of the Project likely would be built in three overlapping phases continuing 
Koko Head from Pearl Highlands, first to Aloha Stadium, then to Middle Street, and 
finally to Ala Moana Center (Figure 2-43). Construction staging areas for future phases 
beyond station areas, park-and-ride lots, and the maintenance and storage facility site 
would be identified and developed by the contractors and approved by the City. Variations 
to the schedule will continue to be evaluated during Preliminary Engineering. Conceptual 
design for the Project is under way, and work on the first construction phase is anticipated 
to begin in 2009 (Figure 2-43). The entire Project is planned to be in operation in 2018. 
Pr ject Phasing  
The Locally Preferred Alternative adopted by the City Council identified a fixed  
guideway transit system between Kap lei and UH Man a with a branch line t Waikiki. 
The Build Alternatives in this Draft EIS w uld begin t implement the L cally Preferred 
Alternative. The Project would begin near the planned UH West Ocahu campus and 
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extend t Ala M ana Center. This is the p rti n f the L cally Preferred Alternative that 

Alternative, referred t in this Draft EIS as "planned extensi ns," w uld be c nstructed 
once additional funding is secured. 

The Project provides logical termini at East Kapolei and Ala Moana Center because it 
c nnects tw 1 cati ns that may be easily accessed with buses t c nnect t areas 
beyond the Project. Kapolei has been designated as 0 cahu's "second city" and 
government offices have opened there. Kapolei is a logical Waicanae terminus because 
both population and employment are forecasted to grow by approximately 100 percent. 
The Wai` anae terminus is near the UH West 0' ahu campus, the Salvation Army Kroc 
Center, and devel pment in H pili, all f which are planned t pen between 2009 and 
2012. Ala Moana Center is the logical Koko Head terminus because it is 0' ahu's largest 

11  pping center and currently serves as a maj r transit hub with m re than 2,000 
weekday bus trips. 

The Project also has independent utility because it would connect multiple activity  
centers, pr vide c st effective transit user benefits, and meet the Purp se and Need f r 
the Project whether or not the planned extensions are provided. Finally, construction of 
the Pr ject w uld n t preclude future devel pment f the planned extensi ns. 

Because of its size, the Project would be constructed in phases to accomplish the 
f 11 wing: 

Reduce the time that each area will experience traffic and c mmunity disturbance:1 
Allow for multiple construction contracts with smaller contract size to promote more 

Match the rate of construction to what can be maintained with local workforce and 

Balance expenditure of funds to minimize borrowing 
Individual c nstructi n phases w uld be pened as they are c mpleted s that s me 
system benefits, even if limited during the first phases, can be realized prior to completion 
of construction of the entire Project. The temporary effects associated with the interim 
operations are discussed in Sections 3.5 and 1.16 of this Draft EIS. The Project's cash 
flow analysis, which is presented in Section 6.4, anticipates the use of Local funds for the 
first c nstructi n phase and a c mbinati n f L cal and Federal funds f r the remaining 
phases. 

secti n between East Kap lei and Ala M ana Center al ng Salt Lake B ulevard w uld be 
constructed as discussed above, followed by a 2.1 mile connection from the Middle Street 
Transit Center 'Ewa t the H n lulu Internati nal Airp rt, and finally the secti n fr m the 
airport to Aloha Stadium. The final phases could be completed after 2018  

Pri r t c mpleti n f the secti n fr m the airp rt t Al ha Stadium, the c nnecti n t the 
airport would provide a direct link from the Koko Head terminus of the Project to the 
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airp rt but w uld require a transfer at Middle Street f r th se traveling fr m the 'Ewa end 
of the line. It would accommodate the demand for access to the large employment base at 
and near the airp rt and pr vide access f r travelers t and fr m the airp rt. 

C nstructi n Schedule 
Construction is currently planned to be completed in four overlapping phases of work. 
C nstructi n activities w uld be similar f r each phase and are described in Appendix C, 
Construction Approach. The first phase would include construction of the vehicle 

the Project and Pearl Highlands.. Construction of a storage and maintenance facility at 

facility site would function as construction staging areas for the first construction phase. 

The remainder of the Project likely would be built in three overlapping phases continuing 
K k Head fr m Pearl Highlands, first t Al ha Stadium, then t Middle Street, and 
finally to Ala Moana Center (Figure 2 13). Construction staging areas for future phases 

would be identified and developed by the contractors and approved by the City. Variations 
t the schedule will c ntinue t be evaluated during Preliminary Engineering. C nceptual 
design f r the Pr ject is under way, and w rk n the first c nstructi n phase is anticipated 
to begin in 2009 (Figure 2 43). The entire Project is planned to be in operation in 2018. 

Formatted: Font: (Default) Times New 
Roman, 12 pt 

Formatted: Line spacing: single, No 
widow/orphan control, Hyphenate, Adjust 
space between Latin and Asian text, Adjust 
space between Asian text and numbers, Font 
Alignment: Baseline 

AR00143079 


